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Progress Update 

· Utility relocation at Academy Road is anticipat-
ed to be finished in the next several weeks. 

· The construction of the bridge replacement at 
Spence Creek has started. Work on the east side 
(Phase 1) of the bridge is expected to continue 
until Spring 2019. 

· Four of the seven box culverts have been com-
pleted for Phase 1. 

· Cross drains are currently being installed. 

· Grading operations are taking place throughout 
the project.  The majority of the work is from 
Dry Fork Creek to the north. 

· Waterline work is taking place throughout the 
project.   

· Electrical line relocations are taking place 
throughout the project. 

Anticipated Schedule 

· Finish the widening of Academy Road, pave the 
intersection and install the signal. 

· Start building the temporary shift at Bloodworth. 
TDOT anticipates shifting the traffic in early 2019. 

· Continue working on the bridge at Spence Creek 
and start the bridge at Dry Fork Creek. 

· Utility relocation will continue throughout the 
project. 

· Cut and fill operations will continue at all priority 
areas. 

 
More Information 

For more information, please visit the project website at 
https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html 
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Excavation north of Bates Road. 

Work at the Academy Road intersection is progressing.  


